

May 2017 Project Update

- The site grading project is well underway. Favorable weather has assisted in significant progress.
- Surcharge project is complete. Ongoing testing continues; positive results are anticipated.
- The 59th street reroute project is underway.
- City of Williston continues to collaborate on establishing a GMP (Guaranteed Maximum Price) for the new terminal at XWA Williston Basin International Airport.
- In early May, the State of North Dakota allocated approximately \$35,000,000 in grants to the XWA Williston Basin International Airport project.

Keep up to date by checking out the exciting [photos and videos](#) posted from onsite work...